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PROJECT Terminals 5 and 6 Maintenance Dredging _ CONTRACT NO.  52374/00D090
CONTRACTOR  Hickey Manne SUPERINTENDENT Greg:Speyer : T
~ DAY OF WEEK & DATE: Wednesday, February 7, 2001 REPORTNO. - 017

WEATHER Cloudy to Partly Cloudy - " TEMPERATURE: 30-40
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB ( Slzelcapac!t_y and hours)
Hickey Marine - Hickey Marine -
Port Navigation - Navigation Manager, Captain, Crane | Port Navigation - 67 Ton Water Crane, Rental" Spud Barge,
Operator, 2 Deck Engineers Landing Barge, WLW Tugboat, Tender Don, Hickeys' Dredge Barge

' ’ (Dump Scow), Toyo Pump

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

7:45 am | inspected the berms and silt fences at the rehandling facility and Port pumping operation areas and found them to be
in good condition. | met with Jeff (Port Dredge Captain) and Mitch (Port Deck Engineer) at Weir No.1. They let water out of the
weir and brought the water level down 4 to 6 inches in the Dewatering Basin. The amount of water in the Freewater Basm was
not s1gmﬁcant and did not cover the bottom of the basm

8:20 am Pumping of water and matenal from Hickeys' dump scow began. 1 observed that there appeared to be no V|S|ble
turbidity in the boat ramp area of the pumping operation.
Rob Cook (Port Navigation Manager) left the site.

9:00 am The Port crew was pumping from Barge Bin No.4. The draft at the pump house end of the Barge was at 11.5 feet, and
12 feet at the other end. '

9:20 am | observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation. -
10:30 am | observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation. The draft at
the pump house end of the Barge was at 11 feet, and 8 feet at the other end.

The Port crew was pumping from Barge Bin No.2. Pumping of Barge Bins No.3 and 4 was completed.

11:00 am Pumping of Barge Bin No.2 was completed.

11:30 am Per telecon to Tim Hagedorn (Hagedorn Survey), his post-dredge survey would be completed and sent to Mike
Dettmer (Port Engineering Tech) by 2:00 pm today.

12:00 pm | observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation. The barge-
draft opposite the pump house was at 5 feet.

I met with Mike Dettmer and Walt Haynes (Port Engineer) at the pumping site. | informed them that Hagedom Survey would
have the post-dredge survey completed by 2:00 pm today. We discussed the available options in performing the final clean up
of Hickeys' dump scow.

12:40 pm Walt Haynes and Mike Dettmer left the site.
1:00 pm John Childs (Port Environmental) arrived on site. The Port crew was finishing up the pumping of Barge Bin No.6.
2:00 pm | observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation.

2:30 pm I met with the Rain Country truck driver and observed the spreading of the 1°-0" base rock near the toe of the slope,
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"I south of the boat ramp. .

2:45 pm Pumping of water and material from Hickeys’ dump scow was completed The average barge draft was approx1mately
155 feet.

3:00 pm The final load of 1”-0” base rock was placed at the site.

3:30 pm' | measured the Water level at Weir No.1 at 3 feet 8 inches deep. | inspected the berms and silt fences at thé rehahdltng
facmty and Port pumping operation areas and found them to be in good condition.

4 15 pm "~ Per telecon with Walt (Port Engineer), he lnformed me that there were a number of pinnacles shown on the post-
dredge survey that will require additional dredging. In addition, there was an area 75 feet upstream from the Project Plans
specified dredge area that was high in elevation. Walt indicated that we would request that Hickey dredge this additional area.
Hickey would be compensated for this extra work. | notified Greg Speyer (Hickey). | notified Gail (OPS) and Lety (OPS).
inquired when the next available opening for dredging was at Berth 604/605. Gail indicated a tentative opening on Tuesday and
Wednesday of next week. | notified John (Port CCM). :

TESTS PERFORMED:

PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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CONTRACTOR  Hickey Marine | SUPERINTENDENT  Greg Speyer |
DAY OF WEEK & DATE: Wednesday, February 7, 2001 REPORT NO. 017
'WEATHER _Cloudy to Partly Cloudy . TEMPERATURE 30-40

(signature on hardcopy)-;




